
Vendor ID: 4574   OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)Contract ID:

Est Number:

M3032          

0002 Pay Period End Date: 06.04.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 06.13.2016

Contract Location:

 

Contractor:

OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)

14012 GILES RD

 

 

Date Awarded: 08.10.2015

08.25.2015

05.02.2016

Date Let:

N-32, WEST POINT EAST

07.30.2015

Estimate Type: PROG

Phone:

(402)895-6666

Escrow Agent:

 

Surety Co:

XL SPECIALTY INSURANCE COMPANY

OMAHA  NE  68138-3603

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.02.2016

Date Project Completion:

Counties

BURT

CUMING

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

M3032  000 AFE-C015 032 76.53 87.53 BITUMINOUS

Vendor ID: 4574   OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)Contract ID:

Est Number:

M3032          

0002 Pay Period End Date: 06.04.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 06.13.2016

$1,135,837.33

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,055,400.29 $738,225.12 $317,175.17
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,055,400.29 $738,225.12 $317,175.17
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,055,400.29 $738,225.12 $317,175.17

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$1,055,400.29 $738,225.12 $317,175.17

$.00 $.00 $.00

93%

% Time Comp

% Dollar Comp

60%

$1,135,837.33

06.08.2016 06.09.2016

06.09.2016

Vogel, Toni

Halstead, Kerri

Boyle, Pat

Project Manager District Engineer

Construction Engineer

06.10.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 06.10.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 3,400.000 1,700.00

3,400.000 1,700.00

164.000 82.00

41.000 20.50

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.00 136.000 272.00

136.000 272.00

198.000 396.00

78.000 156.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      2.00 280.000 560.00

280.000 560.00

301.000 602.00

64.000 128.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      1.00 3,128.000 3,128.00

3,128.000 3,128.00

2,458.000 2,458.00

1,027.000 1,027.00

0004

EACHSIGN DAY
0004 

0002.55      7.20 1,138.000 8,193.60

1,138.000 8,193.60

1,182.040 8,510.69

0.000 0.00

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      7.20 2,275.000 16,380.00

2,275.000 16,380.00

2,269.690 16,341.77

353.410 2,544.55

0006

STA OVERLAY SOLID LINES
0006 

0003.10      365.00 40.000 14,600.00

40.000 14,600.00

25.000 9,125.00

9.000 3,285.00

0007

DAY FLAGGING
0007 

0003.20      455.00 20.000 9,100.00

20.000 9,100.00

12.000 5,460.00

4.000 1,820.00

0008

DAY FURNISHING AND OPERATING PILOT VEHICLE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      102,269.00 1.000 102,269.00

1.000 102,269.00

1.000 102,269.00

0.500 51,134.50

0009

LS  MOBILIZATION
0009 

8022.20      1.70 11,510.000 19,567.00

11,510.000 19,567.00

11,471.270 19,501.16

3,464.230 5,889.19

0010

EACHHYDRATED LIME/WARM MIX ASPHALT
0010 

9005.71      39.40 11,110.000 437,734.00

11,110.000 437,734.00

11,471.270 451,968.04

3,464.230 136,490.66

0011

TON ASPHALTIC CONCRETE, TYPE SLX
0011 

9010.49      92.41 400.000 36,964.00

400.000 36,964.00

0.000 0.00

0.000 0.00

0012

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SLX

0012 

9021.13      635.00 483.420 306,971.70

483.420 306,971.70

441.530 280,371.56

132.847 84,357.85

0013

TON PERFORMANCE GRADED BINDER (64-34)
0013 

9053.00      1.96 26,390.000 51,724.40

26,390.000 51,724.40

21,700.000 42,532.00

5,900.000 11,564.00

0014

GAL TACK COAT
0014 

9053.20      2.40 790.000 1,896.00

790.000 1,896.00

1,400.000 3,360.00

1,400.000 3,360.00

0015

GAL FOG SEAL
0015 

9110.01      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0016

HOURRENTAL OF LOADER, FULLY OPERATED
0016 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0017

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0018

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0018 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0019

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0019 

9179.23      149.00 565.172 84,210.63

565.172 84,210.63

559.820 83,413.18

0.000 0.00

0020

STA COLD MILLING, CLASS 3
0020 

9300.38      1.00 19,567.000 19,567.00

19,567.000 19,567.00

18,009.890 18,009.89

4,397.922 4,397.92

0021

EACHRAP INCENTIVE PAYMENT
0021 

9300.52      11,000.00 1.000 11,000.00

1.000 11,000.00

1.000 11,000.00

1.000 11,000.00

0022

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0022 

Contracted 1,135,837.33

Current 1,135,837.33

In place 1,055,400.29

This Estimate 317,175.17

GROUP 9 BITUMINOUS

Totals for contract Contracted 1,135,837.33

Current 1,135,837.33

In place 1,055,400.29

This Estimate 317,175.17


